
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:11 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 041 Date: 20-Jun-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 381

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, JD Freeman, Marcus
McDowell, Sal Aldana, Robert Garcia, Jim Medina, Ricky Valenzuela, Danny McDowell all Carpenters.
Everyone worked 8 regular hours unless otherwise noted.

Today Conco continues drilling #25 dowels. Also laid out remaining dowels location for drilling around PT
at E2E west. They are also drilling holes for vertical soffit dowels at E2W south side and started north side.

Conco is also working on the E2 Soffit Beam mock-up. See photo below.

CCO 327 - ABF - Surveyors onsite laying out vertical and draped tendons E2E west face. ABF is
fabricating new access structure at pier 7. ABF is also supporting all sub-contractors on site. ABF is
hooking up cooling system for E2 Soffit Beam mock up. ABF has 2-3 engineers on site 10 to 12 hours
plus safety for 2.5 hours. ABF has various equipment onsite difficult to verify all equipment in use for this
CCO.

Equipment:
Total Station - 10 Hrs
Leica Level 2 each - 10 Hrs
220 KW Generator - 12 Hrs
W2 Elevator - 2 Hrs
8 pick up - various hrs
60 ton hydro crane - 12 Hrs
Extendable Fork Lift - 8 Hrs
3 Welders - 8.5 Hrs Ea
2 Grinders - 10 Hrs Ea
26 Radios - various Hrs

CCO 314 - ABF - See B. Brignano's dirary for ABF labor and equipment.

CCO 319 - In Place Machining (NPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay
(Tech) - 8 Reg Hrs and 4 OT Hrs. Finished machining south side at E2W - continue drilling holes west
side and started south side. Moved milling machine to the south face of E2W.

Inspectors Remarks:
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Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 041 Date: 20-Jun-2013 Thursday

I worked 2 hours overtime covering field work.

Bid Item: 001 0-CDM-EFA.325CCO-325 Pier E2 Concrete Demollition

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VALENZUELACarpenter 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

JNM ROBERT GARCIACarpenter 8.00 0.00 0.00 8.00

JNM SAL ALDANACarpenter 8.00 0.00 0.00 8.00

APP Marcus McDowellCarpenter 8.00 0.00 0.00 8.00

JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 4.00 1.00 0.00 5.00

APP NICOLE ZBYCZIKSurveyor 8.00 0.00 0.00 8.00

THOMAS FINNEGAN 8.00 0.50 0.00 8.50

JNM HOWARD SCHROYEROperator 0.00 0.00 2.50 2.50

JNM RICHARD GARCIAIronworker 6.00 2.00 0.00 8.00

JNM CHRISTOPHER BOWLESIronworker 6.00 2.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM EARL CLAYBORNIronworker 7.00 2.00 0.00 9.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

OTH DAVID ADAMSSurveyor 5.00 1.00 0.00 6.00

APP JAMES MIRANDAIronworker 0.00 0.00 2.50 2.50

JNM JOE HERNANDEZOperator 1.00 2.00 0.00 3.00

APP MATTHEW MULLINGIronworker 4.00 1.00 0.00 5.00

OTH SCOTT SMITHIronworker 4.00 1.00 2.00 7.00

JNM JEFFREY KELLEROperator 0.00 2.00 2.50 4.50

APP MICHAEL BONNICISurveyor 2.00 0.00 0.00 2.00

APP BRANDON LUBARSKYSurveyor 2.00 0.00 0.00 2.00

JNM RICHARD DAMBOISEIronworker 4.00 0.00 0.00 4.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP JESUS RUIZSemi-Skilled Laborer 2.00 0.00 0.00 2.00

FOR GENE PRATTMechanic 6.00 2.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 2.50 2.50

Attachment
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Machined E2W East Side Preppared Concrete Surfaced E2W East Face

Machined E2W East Side Prepared Concrete Surface E2W West Face

Prepared E2W North Side Soffit Surface - Drilled Dowel Holes Not
Complete

Prepared E2W North Side Soffit Surface - Drilled Dowel Holes Not
Complete
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